

RESOLUTION NO. 1986- 240

AUTHORIZING CHANGE ORDER 2J-7P PROJECT 2 BID
PKG. J-RTA REHABILITATION OF SHAKER SQUARE/
WOODHILL RAPID STATION, AT A TOTAL COST OF NOT
TO EXCEED \$6,086.00.

(\$6,086.00 Capital Grant OH-03-0054)

WHEREAS, the Board of Trustees has, by Resolution No. 85-138,
authorized the General Manager to execute a Contract with J.P. Cleary Con-
struction Co.; and

WHEREAS, it has been recommended that this change order be
approved to allow work to progress;

NOW, THEREFORE, BE IT RESOLVED by The Board of Trustees of
the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is authorized
to execute the following Change Order:

Removal of existing terrazzo floor and base
patch terrazzo floor, installation of new 6"
quarry tile base, removal of cold air return
to floor and installation of heating grill in
the vestibule ceiling, removal of existing
concrete block, seal off restaurant from
weather using laminated glass and finish
interior walls in face brick.


The total cost of the above operation
is \$6,086.00.

Section 2. That this Resolution shall become effective immed-
iately upon its adoption.

Adopted: August 5, 1986


President

Attest:


Secretary-Treasurer