

RESOLUTION NO. 1987 - 83

AUTHORIZING AN AMENDMENT TO THE CONTRACT FOR A/E SERVICES BETWEEN THE GCRTA AND DELEUW, CATHER & COMPANY TO PROVIDE FOR AN EXTENSION OF TIME UNTIL MAY 28, 1990, AND FOR AN INCREASE IN COST \$835,000.00 FOR A TOTAL EXPENDITURE NOT TO EXCEED \$3,701,616.00. (Capital Grant OH-03-0062)

WHEREAS, the Greater Cleveland Regional Transit Authority entered into a contract for A/E Services with DeLeuw, Cather & Company October 27, 1980, to provide A/E Services for the Signal Rehabilitation Program at a cost of Two Million, One Hundred Ninety Thousand, Six Hundred Sixty-One & 00/100 (\$2,190,661.00) Dollars; and

WHEREAS, said contract has been amended to increase the value of the contract to Two Million, Eight Hundred Sixty-Six Thousand, Six Hundred Sixteen & 00/100 (\$2,866,616.00) Dollars and to extend its time for performance through April, 1987; and

WHEREAS, to complete the Signal Rehabilitation for Project 12 A, Bid Packages A, B, and C additional and necessary A/E Services are required; and

WHEREAS, the continued retention of DeLeuw, Cather & Company Services as the provider of the A/E Services is critical to the completion of the signal construction contracts currently being performed and to the one in preparation for bidding; and

WHEREAS, the selection or retention of another A/E firm at this stage of the project would not be in the best interest of the Authority; and

WHEREAS, DeLeuw, Cather & Company has submitted a proposal dated March 4, 1987, to the Authority providing for an increase in cost of Eight Hundred Thirty-Five Thousand & 00/100 (\$835,000.00) dollars with an estimated time of completion of February 28, 1990; and

WHEREAS, said proposal was made after negotiations with representatives of the Procurement, C M & E, Internal Audit and Legal Departments; and

WHEREAS, a cost analysis has been performed by the Internal Audit and the Procurement Departments; and

WHEREAS, additional time of approximately three (3) months will be necessary to close out the contract.

NOW, THEREFORE, BE IT RESOLVED by the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

RESOLUTIONS
8287


Section 1. That the General Manager be and he is hereby authorized to execute an amendment to the contract between the GCRTA and DeLeuw, Cather & Company to provide for an increase in expenditures not to exceed Eight Hundred Thirty-Five Thousand & 00/100 (\$835,000.00) Dollars and an extension in time until May 28, 1990.

Section 2. That the contract as amended will provide for a total expenditure of Three Million, Seven Hundred One, Six Hundred Sixteen & 00/100 (\$3,701,616.00) Dollars. That said funds shall be payable out of Capital Grant OH-03-0062 with 80% UMTA funding.


Section 3. That said contract shall be subject to UMTA approval.

Section 4. That this Resolution is effective immediately upon its adoption.

Adopted: June 18, 1987



President

Attest: 

Secretary-Treasurer