

RESOLUTION NO. 1987- 269

AUTHORIZING CHANGE ORDER 0.24-1P, PROJECT 0.24
BROOKLYN STATION RETAINING WALL REHABILITATION,
AT A COST OF \$3,966.06 (CAPITAL GRANT OH-90-0001,
80% UMTA FUNDING AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1985-52,
authorized the General Manager to execute a contract with National
Engineering and Contracting Company; and

WHEREAS, concern for the safety and security of the hundreds
of school children using the adjacent facilities at the Our Lady of Good
Counsel School caused the parish to request that Greater Cleveland Regional
Transit Authority raise the height of the fence to seventy-two (72)
inches and add a strip of barbed wire;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of
the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is authorized
to execute the following Change Order:

Increase the height of the fence at the top of the retaining
wall from sixty (60) inches to seventy-two (72) inches plus three (3)
strands of barbed wire to provide additional security for the school
children at the adjacent site of Our Lady of Good Counsel.

The total cost of this additional work is Three Thousand, Nine
Hundred Sixty-Six & 06/100 (\$3,966.06) Dollars for a total contract cost
of Five Hundred Twenty-Nine Thousand, Nine Hundred Sixty-Six & 06/100
(\$529,966.06) Dollars.

Section 2. That said Change Order shall be payable out of
Capital Improvement Fund OH-90-0001, 80% UMTA Funding and 20% Local Funding.

Section 3. That this resolution shall become effective
immediately upon its adoption.

Adopted: October 20, 1987



President

Attest: 

Secretary-Treasurer

RESOLUTIONS
8569