

AUTHORIZING CHANGE ORDER 25P-2, PROJECT 25, TOWER CITY
STATION (\$49,219.00 - CAPITAL IMPROVEMENT GRANT OH-90-0073)

WHEREAS, the Board of Trustees has, by Resolution 1986-45,
authorized the General Manager to execute a contract with Cannon
Partnership, and;

WHEREAS, it has been determined that it is in the best interest
of the Authority to modify the scope of work to assure that the new
station would have sufficient capacity to handle increases in train
frequencies as necessary; and

WHEREAS, the proposed cost of this change was submitted to and
approved by the Board Operations Subcommittee on January 13, 1987;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is authorized
to execute the following Change Order:


Modification of design to assure that the new station would
have sufficient capacity to handle increased train frequencies
as required.

The cost of this Change Order is Forty Nine Thousand, Two
Hundred Nineteen and 00/100 (\$49,219.00) Dollars.

Section 2. That said Change Order shall be payable out of Capital
Improvement Grant OH-90-0073.

Section 3. That this resolution shall become effective immediately
upon its adoption.

Adopted: December 15, 1987



President

Attest: 

Secretary-Treasurer