

RESOLUTION NO. 1988-10

AUTHORIZING CHANGE ORDER 12AA-24P, PROJECT 12A, BID PACKAGE A, CAB SIGNALLING - WEST PARK TO CUT (\$1,423.00 - CAPITAL GRANT OH 03-0062).

WHEREAS, the Board of Trustees has, by Resolution No. 1984-19, authorized the General Manager to execute a contract with Union Switch and Signal Division, American Standard, Inc.; and

WHEREAS, it is recommended that this Change Order be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:


Modification of installation of Signal X-186 to accommodate a buried manhole structure. The contract requires that one (1) foundation be installed. The manhole structure prevents the installation of Signal X-186 in its proper location. The added work is the installation of a second foundation and a spanning structure between the two (2) to permit correctly locating the signal opposite an insulated joint in the rails.

This is an unforeseen site condition. The cost of this Change Order is One Thousand Four Hundred Twenty-Three & 00/100 (\$1,423.00) Dollars with no extension of contract time.

Section 2. That this Change Order shall be payable from Grant OH 03-0062.

Section 3. That this Change Order shall become effective immediately upon its adoption.

Adopted: January 5, 1988


President

Attest: 
Secretary-Treasurer