

RESOLUTION 1988-118

AUTHORIZING CHANGE ORDER 25P-3, PROJECT 25, TOWER CITY STATION WHICH INCREASES THE MAXIMUM CONTRACT PRICE BY AN AMOUNT NOT TO EXCEED \$473,218.00 - PAYABLE OUT OF CAPITAL GRANT OH-23-9001, OH-90-0001, OH-90-X073, OH-03-0093, OH-90-X019 AND OH-03-0062.

WHEREAS, the Board of Trustees has, by Resolution 1986-45, authorized the General Manager to enter a contract with Cannon Partnership for Architectural and Engineering services for the transit elements of the Tower City Station; and

WHEREAS, it is necessary to provide additional funding to support the Construction Phase services required by said contract.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to increase the maximum contract price of the contract for Architechtural/Engineering Services running, between Greater Cleveland Regional Transit Authority and Cannon Partnership to an amount not to exceed \$473,218.00 on such terms and conditions as the General Manager deems appropriate for the protection of the interest of the Authority.

Section 2. That said Change Order shall be payable from Capital Grant OH-23-9001, OH-90-0001, OH-90-X073, OH-03-0093, OH-90-X019 and OH-03-0062.

Section 3. That said Change Order is subject to UMTA approval.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: June 21, 1988


President

Attest: 
Assistant-Secretary Treasurer