

RESOLUTION NO. 1989- 133

AUTHORIZING AN AMENDMENT TO CONTRACT NO. 5893 WITH MARBRO CONSTRUCTION COMPANY FOR CONSTRUCTION FOR PROJECT 1.91A REDLINE RAPID TRANSIT STATION REPAIRS AT EAST 120TH, EAST 105TH, EAST 79TH, WEST 65TH, AND WEST 98TH STREET (ESTIMATED COST \$34,504.00 - CAPITAL IMPROVEMENT)

WHEREAS, the Board of Trustees of the Greater Regional Transit Authority by Resolution 1988-171 authorized contract C5893 with Marbro Construction Company, located at 15828 Industrial Parkway, Cleveland, Ohio 44135 to perform repairs at selected Rapid Transit Stations at a cost of Four Hundred Seventy-Nine Thousand Nine Hundred & 00/100 (\$479,900.00) Dollars.

WHEREAS, an amendment to the contract was made necessary by unforeseen conditions discovered at the above mentioned Redline Rapid Station locations during the course of the work.

WHEREAS, the contractor has agreed to do the additional work at a price which will not exceed Thirty-Four Thousand Five Hundred Four & 00/100 (\$34,504.00) Dollars.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager of the Authority be and he is hereby authorized to amend the contract with Marbro Construction company for the Redline Rapid Station repairs to increase the scope of work and increase the price, by an amount not to exceed Thirty-Four Thousand Five Hundred Four & 00/100 (\$34,504.00) Dollars, for a total contract amount of Five Hundred Fourteen Thousand Four Hundred Four & 00/100 (\$514,404.00) Dollars.

Section 2. That said contract amendment shall be payable out of the Capital Improvement Fund.

Section 3. That all other terms, conditions, and provisions of the contract shall remain as originally stated and in full force and effect.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: September 19, 1989


President

Attest: 
General Manager/Secretary-Treasurer