

RESOLUTION NO. 1990-145

AUTHORIZING A CHANGE ORDER WITH NERONE AND SONS INC. FOR PROJECT 2.49, FOR REPLACEMENT OF A TUNNEL ROOF SLAB, FOR AN INCREASE IN COST OF \$43,300.00. TOTAL CONTRACT EXPENDITURE OF \$248,300.00 - RTA CAPITAL IMPROVEMENT FUND, CONSTRUCTION MANAGEMENT & ENGINEERING DEPARTMENT

WHEREAS, Resolution No. 1990-1 authorized a contract with Nerone & Sons, located at 34550 Dorchester Road, Gates Mills, Ohio in the amount of two hundred five thousand & 00/100 dollars (\$205,000.00) for replacement and repair of airport transit tunnel beams; and

WHEREAS, during the construction, additional work is deemed necessary that is beyond the limits of the current scope of work; and

WHEREAS, the cost of providing the additional Construction Services (Phase III), for replacement of a tunnel roof slab, is estimated not to exceed forty three thousand, three hundred & 00/100 dollars (\$43,300.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute a change order to the contract between the Greater Cleveland Regional Transit Authority and Nerone & Sons, Inc. to increase the contract by forty three thousand, three hundred & 00/100 dollars (\$43,300.00).

Section 2. That the contract as amended shall provide for a total expenditure of two hundred forty-eight thousand three hundred & 00/100 dollars (\$248,300.00).

Section 3. Said increase in expenditures shall be payable out of the RTA Capital Improvement Fund - Construction Management & Engineering Department budget.

Section 4. That all other provisions of said contract shall remain unchanged.

Section 5. That this resolution is accepted immediately upon its adoption.

Adopted: August 21, 1990



President

Attest: 

General Manager/Secretary-Treasurer