

RESOLUTION NO. 1993- 170

AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93035 WITH NATIONAL ENGINEERING AND CONTRACTING COMPANY FOR THE CONSTRUCTION OF THE GCRTA PASSENGER ACCESSWAY TO GATEWAY IN THE AMOUNT OF \$570,516.60, CAPITAL GRANT OH-90-X170 \$195,772.00 (\$154,464.11 IN FEDERAL FUNDS WHICH REPRESENTS APPROXIMATELY 27% OF THE TOTAL COST) AND \$374,744.60 LOCAL MATCH

WHEREAS, the Board of Trustees, by Resolution No. 1993-101 authorized a contract with National Engineering and Contracting Co., located at 12608 Alameda Drive, Strongsville, Ohio 44136 for the construction of the Greater Cleveland Regional Transit Authority's Accessway to Gateway in the total amount of \$7,745,000; and

WHEREAS, the Accessway is being constructed through an existing structure and as a result the contractor has encountered both hidden and unforeseeable site condition which require removal and corrective action in order to achieve final construction schedule; and

WHEREAS, the Authority desires to issue directed changes to the construction of the Accessway in order to address unforeseen site conditions, ensure passenger safety, to provide the amenities necessary for passenger comfort and convenience and to ensure completion of the construction within the agreed schedule; and

WHEREAS, pursuant to his authority and to maintain the integrity of the schedule the General Manager has authorized eighty-eight thousand three hundred eighty-nine & 00/100 dollars (\$88,389.00) in changes; and

WHEREAS, to accomplished the changes required by this action it is necessary to increase the amount authorized in Resolution 1993-101 by five hundred seventy thousand five hundred sixteen & 00/100 dollars (\$570,516.60).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorize to execute a Change Order in an amount not to exceed five hundred seventy thousand five hundred sixteen & 60/100 dollars (\$570,516.60) for Contract 93035 with National Engineering and Contracting Company for Project No. 30, GCRTA Passenger Accessway to Gateway, for directed changes to facilitate construction and to maintain the integrity of the construction schedule.


Section 2. That the General Manager, be and he is hereby fully reauthorized to execute his Change Order authority pursuant to the GCRTA Procurement Policy Manual for purposes of this contract.

Section 3. That the amount authorized for said contract is amended to eight million four hundred three thousand nine hundred five & 60/100 dollars (\$8,403,905.60).

Section 4. That said contract shall be payable from Capital Grant OX-90-X170 \$195,722.00 and Local Match \$374,744.60.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: October 26, 1993



President



Attest: _____
Secretary-Treasurer