

RESOLUTION NO. 1994- 8

**AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93035
WITH NATIONAL ENGINEERING AND CONTRACTING COMPANY
FOR THE CONSTRUCTION OF THE GCRTA PASSENGER ACCESS-
WAY TO GATEWAY IN THE AMOUNT OF \$907,604.00
(\$907,604.00 GCRTA LOCAL MATCH)**

WHEREAS, the Board of Trustees, by Resolution No. 1993-101 authorized a contract with National Engineering and Contracting Co., located at 12608 Alameda Drive, Strongsville, Ohio 44136 for the construction of the Greater Regional Transit Authority's Passenger Accessway to Gateway in the total amount of \$7,745,000; and

WHEREAS, the tunnel portion of the Accessway is being constructed through a series of underground catacombs and existing structures, and as a result the contractor has encountered unforeseeable site conditions which require removal and continuing corrective actions in order to achieve final schedule; and

WHEREAS, on October 19, 1993, due to design changes requests and hidden site conditions associated with the internal construction of the accessway, the Board of Trustees approved Resolution 1993-170 increasing the contract amount to \$8,403,905.60;

WHEREAS, in order to maintain the integrity of the schedule and to ensure completion of the Passenger Accessway project by April 1, 1994, it is necessary to issue additional change orders to complete construction and to accommodate acceleration requests to ensure final construction coordination between the Gateway Arena and Sports Complex and the GCRTA Passenger Accessway;

WHEREAS, to accomplish the changes required and to maintain the integrity of the schedule it is necessary to increase the construction cost of the contract by nine hundred seven thousand six hundred four & 00/100 dollars (\$907,604.00);

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute a Change Order to the above contract in an amount not to exceed nine hundred seven thousand six hundred four & 00/100 dollars (\$907,604.00) for Contract 93035 with National Engineering and Contracting Company for Project No. 30, GCRTA Passenger Accessway to Gateway, for the cost of changes to facilitate construction and to maintain the integrity of the construction schedule.


Section 2. That the approval and authorization of this change does not constitute a waiver of any G.C.R.T.A. rights regarding the performance of this contract which rights are specifically reserved.

Section 3. That the total amount authorized for said contract is amended to nine million three hundred eleven thousand five hundred nine & 60/100 dollars (\$9,311,509.60).

Section 4. That said contract change shall be payable from GCRTA Local Match Funds..

Section 5. That this resolution shall become effective immediately upon its adoption.

Adopted: January 18, 1994


Acting President

Attest: 
Secretary-Treasurer