

RESOLUTION NO. 1994-26

**AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH RUCCELLA CONSTRUCTION COMPANY FOR THE TRISKETT STAIRWAY, PROJECT NO. 3.69 IN AN AMOUNT NOT-TO-EXCEED \$1,373.00, RTA CAPITAL FUND, ENGINEERING AND CONSTRUCTION DIVISION.**

WHEREAS, the quote of Ruccella Construction Company was received and accepted through the small purchase procedure for the replacement of the Triskett Station stairway, Project No. 3.69; and

WHEREAS, additional spindles are required to bring the stairway into compliance with the current Ohio Basic Building Code (OBBC); and

WHEREAS, this change results in an expenditure for this project of more than \$25,000.00.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager of the Authority be and he is hereby authorized to amend the contract with Ruccella Construction Company to include the work necessary to bring the stairwells into compliance with the OBBC for an additional amount not-to-exceed \$1,373.00.

Section 2. That the total contract expenditures for Project No. 3.69 shall not exceed \$26,373.00.


Section 3. That the change order be funded from the RTA Capital Improvement Fund.

Section 4. That all other terms and conditions of the contract remain unchanged.

Section 5. That this resolution take effect immediately upon its adoption.

Adopted: \_\_\_\_\_ February 15 \_\_\_\_\_, 1994

Attest:   
General Manager/Secretary-Treasurer

  
President