

RESOLUTION NO. 1994-72

AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93093 WITH PARSONS BRINCKERHOFF OHIO, INC. FOR THE FINAL DESIGN AND PRODUCTION OF CONSTRUCTION DOCUMENTS FOR W. 10TH STREET REALIGNMENT AND FLATS AREA CROSSING FOR THE WATERFRONT TRANSIT LINE IN THE AMOUNT OF \$278,565.00 (CAPITAL IMPROVEMENT FUND - 100% LOCAL FUNDS).

WHEREAS, the Board of Trustees, by Resolution No. 1993-20 authorized the General Manager to enter into a contract with Parsons Brinckerhoff Ohio, Inc. (Parsons) to provide professional architectural and engineering services for the preliminary engineering to design the Waterfront Transit Line at a cost of one million one hundred ninety-seven thousand one hundred seventy-five & 00/100 dollars (\$1,197,175.00);

WHEREAS, as part of the agreement the Authority reserved the right to obtain optional design services which if exercised would enhance the project design and the schedule for completion of the Waterfront Transit Line by June 1996;

WHEREAS, by Resolutions No. 1994-63 the Authority previously authorized an increase of \$224,115.00 to the Parsons contract for the production of the final design and construction documents for the Conrail substructure and the Tower City viaduct approach substructure elements of the Waterfront Transit Line;

WHEREAS, to maintain the completion schedule for the project, the Authority now requires the commencement of the final design and the production of construction documents for the W. 10th Street Realignment and the Flats Area Road crossing elements; and

WHEREAS, to accomplish the required changes it is necessary to increase the contract with Parsons in the amount of two hundred seventy-eight thousand five hundred sixty-five & 00/100 dollars (\$278,565.00) for a total contract amount of one million six hundred ninety-nine thousand eight hundred fifty-five & 00/100 dollars (\$1,699,855.00);

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute a change order in an amount not-to-exceed two hundred seventy-eight thousand five hundred sixty-five & 00/100 dollars (\$278,565.00) for Contract 93083 with Parsons Brinckerhoff Ohio, Inc. for Project No. 32 - Waterfront Transit Line for the commencement of the final design and construction documents for the W. 10th Street Realignment and the Flats Area crossing on the Waterfront Transit Line.

Section 2. That the total amount authorized for said contract is amended to one million six hundred ninety-nine thousand eight hundred fifty-five & 00/100 dollars (\$1,699,855.00).

Section 3. That said contract amendment shall be payable from the Greater Cleveland Regional Transit Authority Capital Improvement Fund (100% Local Funds) in the amount of two hundred seventy-eight thousand five hundred sixty five & 00/100 dollars (\$278,565.00).

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: May 17, 1994



President

Attest:



Secretary-Treasurer