

RESOLUTION NO. 1994- 86

AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93093 WITH PARSONS BRINCKERHOFF OHIO, INC. FOR THE FINAL DESIGN, ENGINEERING AND CONSTRUCTION DOCUMENTS FOR SUBSTRUCTURES, REALIGNMENT, AND CROSSING AREA FOR WATERFRONT TRANSIT LINE IN THE AMOUNT OF \$278,565.00 (CAPITAL IMPROVEMENT FUND - 100% LOCAL MATCH)

WHEREAS, the Board of Trustees, by Resolution No. 1993-20 authorized the General Manager to enter into a contract with Parsons Brinckerhoff Ohio, Inc. to provide professional architectural and engineering services for the preliminary engineering to design the Waterfront Transit Line at a cost of one million one hundred ninety-seven thousand one hundred seventy-five & 00/100 dollars (\$1,197,175.00);

WHEREAS, as part of the agreement the Authority reserved the right to obtain optional design services which if exercised would enhance the project design and the schedule for completion of the Waterfront Transit Line by June 1996;

WHEREAS, the Authority desires to obtain final design, engineering and the construction documents for the Waterfront Line Viaduct Approach Substructure elements, the W. 10th St. Realignment and Flats Crossing as well as additional geotechnical and survey services and desires to issue a directed change to Parsons Brinckerhoff Ohio, Inc., to complete these design services in an amount not to exceed two hundred seventy eight thousand five hundred sixty-five & 00/100 (\$278,565.00); and

WHEREAS, to accomplish the required changes it is necessary to increase the previously authorized amount to one million nine hundred seventy-eight thousand four hundred twenty & 00/100 dollars (\$1,978,420.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. The General Manager be and he is hereby authorized to execute a change order in an amount not-to-exceed two hundred seventy-eight thousand five hundred sixty-five & 00/100 dollars (\$278,565.00) for Contract 93093 with Parsons Brinckerhoff Ohio, Inc. for Project No. 32 - Waterfront Transit Line for the final architectural and engineering design and construction documents for the project Conrail and Tower City Viaduct Approach Substructures, W. 10th St. Realignment and Flat Area Road Crossings for the Waterfront Transit Line.

Section 2. That the total amount authorized for said contract is amended to one million nine hundred seventy-eight thousand four hundred twenty & 00/100 dollars (\$1,978,420.00).


Section 3. That said contract amendment shall be payable from the Greater Cleveland Regional Transit Authority Capital Local Funds in the amount of two hundred seventy-eight thousand five hundred sixty five & 00/100 dollars (\$278,565.00).

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: _____ June 21 _____, 1994



President

Attest: 

Secretary-Treasurer