

RESOLUTION NO. 1994-110

**AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93093
WITH PARSONS BRINCKERHOFF OHIO, INC. FOR THE FINAL
DESIGN, ENGINEERING AND CONSTRUCTION DOCUMENTS AND
CONSTRUCTION SUPPORT SERVICES FOR THE WATERFRONT
TRANSIT LINE IN THE AMOUNT OF \$4,460,767.00 (CAPITAL
IMPROVEMENT FUND - 100% LOCAL FUNDS)**

WHEREAS, the Board of Trustees, by Resolution No. 1993-20 authorized the General Manager to enter into a contract with Parsons Brinckerhoff Ohio, Inc. to provide professional architectural and engineering services for the preliminary engineering to design the Waterfront Transit Line at a cost of one million one hundred ninety-seven thousand one hundred seventy-five & 00/100 dollars (\$1,197,175.00);

WHEREAS, as part of the agreement the Authority reserved the right to obtain additional services which if included would allow the project to proceed utilizing a fast-track approach to achieve completion by June 1996;

WHEREAS, by Resolutions 1994-64, 1994-72, and 1994-86 the Authority previously authorized total increases in the amount of \$781,245.00 (implemented in three phases \$224,115; \$278,565.00; and \$278,565.00) for final design and construction documents for the Conrail and Tower City viaduct approach substructures, the West 10th Street realignment and for the Flats Area crossing of the Waterfront Transit Line; and

WHEREAS, to maintain the completion schedule for the project, it has become necessary for the Authority to obtain Final Design, Construction Documents and Construction Support Services from Parsons Brinckerhoff, Ohio, Inc. in the amount of four million four hundred sixty thousand seven hundred sixty-seven 00/100 dollars (\$4,460,767.00);

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. The General Manager be and he is hereby authorized to execute a change order in an amount not to exceed four million four hundred sixty thousand seven hundred sixty-seven & 00/100 dollars (\$4,460,767.00) for Contract 93083 with Parsons Brinckerhoff Ohio, Inc. for Project No. 32 - Waterfront Transit Line for final design, construction documents and for construction phase support services.


Section 2. That the total amount authorized for said contract is amended to six million four hundred thirty-nine thousand one hundred eighty-seven & 00/100 dollars (\$6,439,187.00).

Section 3. That said contract amendment shall be payable from the Greater Cleveland Regional Transit Authority Capital Improvement Fund - 100% Local Funds.

Section 4. That all terms and conditions of the original contract will remain unchanged.


Section 5. That this resolution shall become effective immediately upon its adoption.

Adopted: July 26, 1994



President

Attest:



Secretary-Treasurer