

RESOLUTION NO. 1995- 94

AUTHORIZING AN AMENDMENT TO CONTRACT NO. 93090 WITH CLEVELAND CONSTRUCTION, INC. FOR PROJECT 24D-1 RENOVATION OF THE SUPERIOR RAPID STATION \$280,000.00 - CAPITAL GRANT OH-03-0104 (\$210,000.00 IN FEDERAL FUNDS WHICH REPRESENTS 75% OF THE TOTAL COST)

WHEREAS, Resolution 1993-182 adopted November 16, 1993 authorized a contract with Cleveland Construction, Inc., for Project 24D-1 - Renovation of the Superior Rapid Station at a price of four million four hundred seventy-eight thousand eight hundred ten & 00/100 dollars (\$4,478,810.00); and

WHEREAS, Resolution 1994-84 adopted June 21, 1994 authorized an amendment to the contract for unforeseen site conditions at a price of one hundred sixty-two thousand & 00/100 dollars (\$162,000.00); and

WHEREAS, the General Manager used his change order authority to approve changes amounting to one hundred two thousand three hundred sixty-eight & 63/100 dollars (\$102,368.63); and

WHEREAS, there is a new requirement for five (5) entry faregates, one handicap faregate and one data controller; and

WHEREAS, it is in the best interest of the Authority to have Cleveland Construction, Inc. supply and install the equipment; and

WHEREAS, a price adjustment of two hundred eighty thousand & 00/100 dollars (\$280,000.00) is required to supply and install the additional equipment.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. The the General Manager of the Authority be and he is hereby authorized to amend the contract with Cleveland Construction, Inc., for the purchase and installation of five (5) entry faregates, one (1) handicap faregate, and one (1) data controller at a price of two hundred eighty thousand & 00/100 dollars (\$280,000.00) resulting in a revised contract amount of five million twenty-three thousand one hundred seventy-eight & 63/100 dollars (\$5,023,178.63).


Section 2. That the General Manager of the Authority be and he is hereby re-authorized to exercise his full change order authority under GCRTA Procurement Policy, Section I-4.2.7.2, applied to the Cleveland Construction, Inc., contract for Project 24D-1.

Section 3. That said contract amendment shall be payable out of Capital Grant OH-03-0104.

Section 4. That said amendment shall be binding upon and an obligation of the Authority contingent upon compliance by the contractor to the Bid Specification and Addenda, if any; the Affirmative Action Plan adopted by the Board of Trustees in Resolution 1994-88; bonding and insurance requirements and all applicable laws relating to the contractual obligations of the Authority.

Section 5. That this resolution take effect immediately upon its adoption.

Adopted: _____ June 20 _____, 1995



President

Attest: 

General Manager/Secretary-Treasurer