

RESOLUTION NO. 1996-103

APPROVING CHANGE ORDERS FOR A NET INCREASE OF \$1,088,099.54 TO CONTRACT NO. 94103 WITH DELTA RAILROAD CONSTRUCTION, INC. FOR PROJECT 32E - WATERFRONT TRANSIT LINE - LAKEFRONT SECTION (\$1,088,099.54 CAPITAL IMPROVEMENT FUND - 100% LOCAL FUNDS).

WHEREAS, by Resolution No. 1994-198, the Board of Trustees authorized the General Manager to enter into a contract with Delta Railroad Construction, Inc., 2648 W. Prospect Road, Ashtabula, Ohio 44004 for construction of The Waterfront Transit Line - Lakefront Section, Project 32E at a price of five million eight hundred fourteen thousand four hundred eighty-two & 00/100 dollars (\$5,814,482.00); and

WHEREAS, the General Manager, pursuant to his authority, approved change orders with a total net cost of \$1,088,099.54 to maintain the completion schedule for the project.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the changes approved by the General Manager to Contract No. 94103 with Delta Railroad Construction, Inc. authorizing a total price increase of one million eighty-eight thousand ninety-nine & 54/100 dollars (\$1,088,099.54) for a total price of six million nine hundred two thousand five hundred eighty-one & 54/100 dollars (\$6,902,581.54) be and hereby are ratified and approved.

Section 2. That the General Manager's change order authority pursuant to Section I-4.2.7.2 of the Greater Cleveland Regional Transit Authority procurement policy is re-authorized for this procurement action.


Section 3. That all other terms and conditions of the original contract will remain unchanged.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: August 20, 1996



President

Attest: 

General Manager/Secretary-Treasurer