

RESOLUTION NO. 1997-168

AUTHORIZING AN INCREASE TO CONTRACT 93093 WITH PARSONS BRINCKERHOFF OHIO FOR DESIGN AND CONSTRUCTION MANAGEMENT SERVICES FOR THE WEST THIRD STREET STATION - WATERFRONT TRANSIT LINE (\$438,000.00 - 100% LOCAL MATCH FUNDS).

WHEREAS, by Resolution 1993-220, the Board of Trustees authorized Contract No. 93093 with Parsons Brinckerhoff Ohio, 614 West Superior Avenue, Suite 1010, Rockefeller Building, Cleveland, Ohio 44113 to provide professional architectural and engineering services for the preliminary design of the Waterfront Transit Line at a cost not to exceed one million one hundred ninety-seven thousand one hundred seventy-five & 00/100 dollars (\$1,197,175.00); and

WHEREAS, Resolutions 1994-63, 1994-72, 1994-86, 1994-110, 1995-44, 1995-135, and 1996-36 the Board of Trustees authorized increases to the contract for a total contract amount not to exceed ten million eight hundred thirty-seven thousand one hundred eighty-seven & 00/100 dollars (\$10,837,187.00) for final design and construction management services.

WHEREAS, due to unforeseen increased construction management services and increased design efforts, additional costs were approved by the General Manager totaling three hundred sixty-nine thousand, two hundred seventy-nine & 14/100 dollars (\$369,279.14); and

WHEREAS, it is in the Authority's interest to authorize Parson Brinckerhoff to design a West 3rd Street Station for the Waterfront Line;

WHEREAS, Parson Brinckerhoff has offered to design said station at a negotiated price of four hundred thirty-eight thousand & 00/100 dollars (\$438,000.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the changes approved by the General Manager totaling three hundred sixty-nine thousand two hundred seventy-nine & 14/100 dollars (\$369,279.14) pursuant to his delegatory authority to Contract No. 93093 with Parsons Brinckerhoff Ohio be and hereby are ratified.

Section 2. That the General Manager be and he is hereby authorized to execute an additional change order for final design and construction management support services for the West Third Street Station in an amount not to exceed four hundred thirty-eight thousand & 00/100 dollars (\$438,000.00).


Section 3. That the amount of said contract shall not exceed eleven million six hundred forty-four thousand, four hundred sixty-six & 14/100 dollars (\$11,644,466.14).

Section 4. That the General Manager's change order authority pursuant to Section 1-4.2.7.2 of the Greater Cleveland Regional Transit Authority procurement policy is re-authorized for this procurement action.

Section 5. That all other terms and conditions of the original contract will remain intact and unchanged.

Section 6. That this resolution shall become effective immediately upon its adoption.

Adopted: September 16, 1997

  
\_\_\_\_\_  
President

Attest:   
\_\_\_\_\_  
General Manager/Secretary-Treasurer