

RESOLUTION NO. 1998-71

AUTHORIZING AN INCREASE TO CONTRACT 92042 WITH RICHARD FLEISCHMAN ARCHITECTS, INCORPORATED FOR THE DESIGN OF THE LOUIS STOKES (WINDERMERE) STATION AT A PRICE OF \$83,308.00. CAPITAL GRANT OH-03-0118 (\$66,646.00 IN FEDERAL FUNDS WHICH REPRESENTS 80% OF THE TOTAL COST)

WHEREAS, the Board of Trustees of the Greater Cleveland Regional Transit Authority by Resolution No. 1992-154 authorized Contract No. 92042 with Richard Fleischman Architects, Incorporated for the design of the Louis Stokes (Windermere) Station Rehabilitation in the amount of one million one hundred twenty thousand & 00/100 dollars (\$1,120,000.00); and

WHEREAS, through General Manager approved change orders and Board Resolution Nos. 1994-71 and 1994-181, a total of two hundred thirty-three thousand five hundred five & 00/100 dollars (\$233,505.00) in additional work has been authorized; and

WHEREAS, further General Manager approved change orders have been authorized in a total amount of ninety thousand one hundred forty & 00/100 dollars (\$90,140.00); and

WHEREAS, the Authority recognizes a need to increase the scope of work to include additional preparation of construction documents, relocation of the signal tower and additional construction management assistance at a price increase of eighty-three thousand three hundred eight & 00/100 dollars (\$83,308.00) to the contract price.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the price of Contract No. 92042 with Richard Fleischman Architects, Incorporated is hereby recognized as one million four hundred forty three thousand six hundred forty five & 00/100 dollars (\$1,443,645.00).

Section 2. That the price of said contract shall be increased by eighty-three thousand three hundred eight & 00/100 dollars (\$83,308.00) for a total contract amount of one million five hundred twenty-six thousand nine hundred fifty-three & 00/100 dollars (\$1,526,953.00).


Section 3. That the General Manager be and he is hereby re-authorized to exercise his full change order authority under GCRTA Procurement Policy, Section 1-4.2.7.2 as applied to Contract No. 92042 with Richard Fleischman Architects, Inc.

Section 4. That said contract modification shall be payable from Capital Grant OH-03-0118 in the amount of eighty-three thousand three hundred eight & 00/100 dollars (\$83,308.00).

Section 5. All other terms and conditions of the contract shall remain unchanged.

Section 6. That this resolution shall become effective immediately upon its adoption.

Adopted: _____ June 16 _____, 1998



President

Attest:  _____
General Manager/Secretary-Treasurer