

**RESOLUTION NO. 1998-86**

**AUTHORIZING AN INCREASE TO CONTRACT NO. 92065 WITH PARSONS ENGINEERING SCIENCE, INC. FOR PROJECT 300B - SOIL REMEDIATION AT HAYDEN GARAGE AT A PRICE OF \$33,100.00 – RTA CAPITAL FUND (ENGINEERING & CONSTRUCTION DEPARTMENT BUDGET)**

WHEREAS, by Resolution No. 1992-150, the Board of Trustees authorized Contract No. 92065, with Parsons Engineering Science, Inc. 19101 Villaview Road, Cleveland, Ohio 44119, for Project 300B - soil remediation at Hayden Garage at a price of five hundred sixty-eight thousand four hundred ninety-seven & 00/100 dollars (\$568,497.00);

WHEREAS, by a combination of actions by the Board of Trustees in Resolution No. 97-146 and by the General Manager, increases to the contract were authorized in the amount of three hundred sixty-nine thousand two hundred sixty-eight & 93/100 dollars (\$369,268.93) to continue remediation activities at Hayden Garage;

WHEREAS, due to changed requirements mandated by the Bureau of Underground Storage Tank Regulations, additional monitoring services are necessary to complete the project; and

WHEREAS, Parson Engineering Science, Inc. has offered to provide such serves for a negotiated price of thirty-three thousand one hundred & 00/100 dollars (\$33,100.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the current price of Contract No. 92065, Project 300B with Parsons Engineering Science, Inc., is recognized as eight hundred thirty-nine thousand two hundred eighty-two & 93/100 dollars (\$839,282.93).

Section 2. That the General Manager be and is hereby authorized to amend Contract No. 92065, Project 300B, to incorporate an additional change order for additional monitoring services at a price of thirty-three thousand one hundred & 00/100 dollars (\$33,100.00), for a total contract price of eight hundred seventy-two thousand three hundred eighty-two & 93/100 dollars (\$872,382.93).


Section 3. That said increase shall be payable out of the RTA Capital Fund, Engineering & Construction Department budget.

Section 4. That the General Manager be and he is hereby re-authorized to exercise his full change order authority under GCRTA Procurement Policy, Section 1-4.2.7.2, applied to Contract No. 92065, Project 300 B, with Parsons Engineering Science, Inc.

Section 5. That all other terms and conditions of the contract shall remain unchanged.

Section 6. That this resolution shall become effective immediately upon its adoption.

Adopted: July 21, 1998

  
\_\_\_\_\_  
President

Attest:   
\_\_\_\_\_  
General Manager/Secretary-Treasurer