
RESOLUTION NO. 1981 - 122 

AUTHORIZING CHANGE ORDERS 6C-2P, 6C-3P AND 6C-5P 
THROUGH 6C-9P FOR PROJECT 6C - REVISIONS TO LIGHT 
RAIL TRACK AND PLATFORM, CLEVELAND UNION TERMINAL AT 
A TOTAL ADDITIONAL COST OF NOT TO EXCEED $38,768.41 
(CAPITAL GRANT OH-03-0054) 

WHEREAS, the Board of Trustees has, by Resolution No. 1980-219 
authorized the General >~nager to execute a contract with Peter Kie~it 
Sons’ Co.; and 

WHEREAS, it has been recommended by the Construction Manager 
that seven Change Orders be approved to allow for better appearance, 
safety and operational efficiency of the passenger areas; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the 
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio; 

Section i. That the General Manager be and he is hereby authorized 
to execute the following Change Orders: 

6C-2P - providing for additional accent color painting of the columns and 
underside of ceiling beams, the extension of painted ceiling limits, 
and the painting of the RTA !ogo around the perimeter of the stair 
enclosures. Proposed additional cost is $11,933.72. 

6C-3P - providing for a change in the aluminum ceiling baffles over the 
platforms areas from a painted finish to an anodized finish, to 
provide better appearance and a more easily maintained surface for 
a total proposed additional cost of $7,677.60. 

6C-5P - providing for the substitution of a rub concrete finish for a plain 
formed concrete finish on new walls at the ends of the boarding 
platforms. The change will result in a more uniform and attractive 
wall surface for a total additional cost of $693.11. 

6C-6P - providing for the location of ticket and change dispensing machines 
away from the columns and feed from electrical conduit imbedded in the 
floor for a total proposed cost of $5,473.00. 

6C-7P - providing for a 6-inch high durable base trim around the stairway 
enc!osures to protect the wall surfaces with paving brick to match 
the floor at an additional cost of $5,705.73. 

6C-8P - providing for additional expansion and control joints to minimize 
the changes of cracking of new concrete platforms and providing for 
the placement of concrete curb 5eneath the aluminum and glass stair- 
way vestibule enclosures to protect them from damage for a total 
proposed cost of $7,285.25. 
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6C-9P - providing the platform edge with two foot wide white concrete 
safety stripe matching those provided on all other new platforms 
throughout the Light Rail system. This change can he made at no 
change in contract amount. 

Section 2. That this Resolution shall become effective immediately 
upon its adoption. 

Adopted: 

Attest: 

May 5, 1981 


