RESOLUTION NO. 1983- 264

AUTHORI ZING CHANGE ORDERS 2G2-10P, 2G2-
11P, 262-12P, 262-13P AND 2G2-17P FOR
PROJECT 2, BID PACKAGE G2-REHABILITATION
OF RAPID TRANSIT STATIONS - WEST PARK AT
A TOTAL ADDITIONAL COST OF NOT TO EXCEED
$25,632.50 AND AN EXTENSION OF TIME OF
UP TO 412 CALENDAR DAYS (CAPITAL GRANT OH-
03-0054 80% UMTA AND 20% LOCAL FUNDING)

VHEREAS, the Board of Trustees has, by Resolution 1983-21 authorized
the General Marager to execute a contract with Wilson Bermett, Inc.; and

WEREAS, it has been recommended that five Change Orders be approved
to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater
Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

_ Section 1. That the Ceneral Manager be and he is hereby authorized to
execute the following Change Orders:
2G2-10P Provide underground telephone wiring at a
cost of $1,6%6.00.

2G2-1P Repair rusted roof sheet metal at a cost of
$693.00.

2G2-12P Remove additional unsuitable soil at a cost
of $20,643.50 and an extension of time of
up to 12 calendar days.

2G2-12P Remove fence gate at a cost of $1,190.00

2G2-17P Provide masonry work to enlarge pipe chase at
cest of $1,470.00.

Section 2. That this Resolution shall become effective immediately
upon its adoption.
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