RESOLUTION NO. 2007-55

AMENDING CONTRACT NO. 2006-047(1) WiTH THE ILLUMINATING COMPANY AKA
FIRST ENERGY, TO ADJUST THE WORK EFFORT REQUIRED FOR THE EUCLID
CORRIDOR TRANSPORTATION PROJECT - C02, IN AN AMOUNT NOT TO EXCEED
$167,239.21 TOTAL SUM NOT TO EXCEED $1,427,711.08 (RTA DEVELOPMENT
FUND, EUCLID CORRIDOR TRANSPORTATION PROJECT DEPARTMENT BUDGET)

WHEREAS, the Greater Cleveland Regional Transit Authority (GCRTA) requires the
additional utility relocations for the Euclid Corridor Transportation Project, Contract C02; and

WHEREAS, by Resolution No. 2006-73 the Board of Trustees authorized Contract No.
2008-047(1} in the amount of $1,244 242 86 with The llluminating Company aka First Energy
located at 6896 Milier Road, Brecksville, Ohio for utility adjustments and relocations, inciuding
design and engineering costs associated with construction, in the C02 section of the ECTP; and

WHEREAS, the General Manager /Secretary-Treasurer’s approval of one change order
in the amount of $42,839.00 increased said contract price to $1,260,471.87; and

WHEREAS, The liluminating Company has found additionatl utility relocations required in
Contract CO2 of the ECTP; and

WHEREAS, The llluminating Company has offered to provide these additional utility
relocations at a total negotiated amount not to exceed one-hundred sixty-seven thousand and
two hundred thirty-nine and 21/100 dollars ($167,239.21) which, if approved, will increase said
contract price to $1,427,711.08; and

WHEREAS, the General Manager/Secretary-T1reasurer deems acceptance of the offer of
The llluminating Company, as negotiated, to be in the best interest of the Authority and
recommends acceptance thereof.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater
Cleveland Regional Transit Authority, Cuyahoga County, Chio:

Section 1. That the offer of The liluminating Company to provide additional utility
retocations is hereby accepted as being in the best interest of the Authority.

Section 2. That the General Manager/Secretary-Treasurer be and he is hereby
authorized to amended Coniract No. 2006-047(1) with The llluminating Company to inciude
these additional utility relocations.

Section 3. That the General Manager/Secretary-Treasurer be and he is hereby re-
authorized to exercise his full change order authority under the Authority’s Procurement Policy,
Section 9.0, as applied to Contract No. 2006-047(1).

Section 4. That said amendment shall be payable out of the RTA Development Fund,
Euclid Corridor Transportation Department budget including, but not limited to, Capital Grant
OH-03-X530-03 in an amount not to exceed $150,883.00 and in an amount not to exceed
$16,356.21 in 100% local funds for a total amount not to exceed $167,239.21 ($120,706.40 in
Federal funds, which represents 72.18% of the amendment cost). This amendment is
contingent upon FTA approval of a budget revision.
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Section 5. That all other terms and conditions of said contract shall remain unchanged.

Section 6. That this resclution shall become effective immediately upon its adoption.

Adopted: March 27, 2007 Y} M)

President

Attest: a4l
o ﬁej;?al Manager/Secretary-Treasurer
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TITLE/DESCRIPTION: Resolution No.:
AMENDING CONTRACT NO. 2006-047(1) WITH THE ILLUMINATING 2007-55

COMPANY AKA FIRST ENERGY, TO ADJUST THE WORK EFFORT

REQUIRED FOR THE EUCLID CORRIDOR TRANSPORTATION PROJECT - | Date:

C02, IN AN AMOUNT NOT TO EXCEED $167,239.21 TOTAL SUM NOT TO | March 22, 2007
EXCEED $1,427,711.08 (RTA DEVELOPMENT FUND, EUCLID CORRIDOR | Initiator:
TRANSPORTATION PROJECT DEPARTMENT BUDGET) Euclid Corridor
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Project

ACTION REQUEST:

gApprovaI 1 Review/Comment O Information Only O Other

1.0

2.0

3.0

4.0

5.0

PURPOSE/SCOPE: This action will allow the Authority 1o amend contract 2006-047(1) with The
luminating Company, a private utility, to facilitate construction of the ECTP in Contract C02.

DESCRIPTION/JUSTIFICATION: This authorization will allow for payment for the UTILITY to
adjust, relocate and replace utility facilities affected by the construction of the Euclid Corridor
Transportation Project — Construction Contract 38-C02.

PROCUREMENT BACKGROUND: Ohio Revised Code 306.43(H)(8) excludes competitive
bidding when “The purchase consists of the product or services of a pubiic utility.”

Based upon the above referenced section of the Ohio Revised Code, negotiations were
undertaken with the UTILITY affected by the Euclid Corridor Transportation Project —Construction
Contracts 38-C02.

This contract amendment for The lliuminating Company totals $167,239.21 and is within the
remaining project budget.

A cost analysis was performed and the negotiated price schedule was determined to be fair and
reasonable to the Authority.

DBE/AFFIRMATIVE ACTION BACKGROUND: A DBE goal has not been established on this
procurement because GCRTA entered into a master agreement with the UTILITY. The nature of
this contract is to reimburse the UTILITY for work and costs incurred to support and facilitate
construction of the ECTP.

POLICY IMPACT: Does not apply.




STAFF SUMMARY & COMMENTS
ECTP - Private Utilities
Page 2

6.0 ECONOMIC IMPACT: This contract amendment will be funded through the RTA Development
Fund, Euclid Corridor Transportation Project Department budget, including but not limited to,
Capital Grant OH-03-X530-03, line item 13.23.01 in an amount not to exceed $150,883.00 and
100% Local Funding, in an amount not to exceed $16,356.21 for a total amount not to exceed
$167,239.21 ($120,706.40.00 in Federal funds which represents 72.18% of the total). This
amendment is contingent upon FTA approval of a budget revision.

7.0 ALTERNATIVES: Reject all offers. Rejecting the offers of the utilities to adjust and/or relocate
the facilities needed to complete the ECTP project would cause delays and additional
construction costs,

8.0 RECOMMENDATION: This utility work authorization related to the ECTP Construction Contracts
C02 was reviewed by the Board of Trustees Planning and Development Committee at their March
8, 2007 meeting. Staff recommends that the Board of Trustees approve the resolution to
authorize work authorization to The Hiuminating Company for its ECTP C02 contract.

9.0 ATTACHMENTS: Summary of The llluminating Company work authorizations to date, attached
hereto as Exhibit A.

Recommended and certified as appropriate to the
availability of funds, legal form and conformance with the
Procurement requirements.

/

CEfry General Manager/Secretary-Treasurer




EXHIBIT A

The llluminating Company

Contract C02
Contract Previously Authorized Resolution No.
{Board Reso/GM Authority)
Construction $1,217,632.87 2006-073
Change Order No. 1 $42,839.00 General Manager
Change Order No. 2 $167,239.21 2007-
Contract 2006-047{(1) $1,427,711.08
Design $132,000.00 2005-114

TOTAL ILLUMINATING CO. C02 WORK E $1,559,711.08 |




