

RESOLUTION NO. 1981-48

AUTHORIZING CHANGE ORDERS 6A-5 and 6A-12 TO THE CONTRACT FOR PROJECT 6A - TRACK AND CATENARY WORK AT A TOTAL REDUCTION IN COST OF \$7,494.55 CAPITAL GRANT OH - 03-0054.

WHEREAS, the Board of Trustees has, by Resolution 1980-124 authorized the General Manager to execute a contract with Loram Construction Inc.;

WHEREAS, it has been recommended by the Construction Manager that Change Orders be approved to allow for additional work and for reduction in work as described in the Contract;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio;

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

6A-12, providing additional compensation of \$3,766.65 for extra concrete work required at the Doan Brook culvert; and
6A-5, providing a reduction in compensation of \$11,261.20 for reducing the length of twenty-two boarding platform foundations; for a net reduction in Contract Amount of \$7,494.55.

Section 2. That the twenty percent local matching portion of the cost of Change Order 6A-12 shall be charged to the City of Shaker Heights.

Section 3. That this Resolution shall become effective immediately upon its adoption.

Adopted: February 24, 1981

President

Attest:

Secretary-Treasurer