

RESOLUTION NO. 1981 - 356

AUTHORIZING CHANGE ORDERS 6C-14P and 6C-17P
FOR PROJECT 6, BID PACKAGE C - RECONSTRUCTION
OF LIGHT RAIL SYSTEM - CLEVELAND UNION
TERMINAL AT A TOTAL ADDITIONAL COST OF NOT
TO EXCEED \$53,150.00 (CAPITAL GRANT OH-03-
0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-219
authorized the General Manager to execute a contract with Peter Kiewit
Sons' Co.; and

WHEREAS, it has been recommended by the Construction Manager
that two Change Orders be approved to allow for revisions to the platform
finish and railings;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized
to execute the following Change Orders:

6C-14P Revise method of installation of brick platform
 pavers at a cost of \$47,767.00.

6C-17P Install additional railing at a cost of \$5,383.00.

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adoption: December 15, 1981

Harry A. Lepore
President

Attest:

William C. Flinn
Secretary-Treasurer