

RESOLUTION NO. 1981 - 357

AUTHORIZING A CHANGE ORDER TO UNION METAL
MANUFACTURING COMPANY FOR FURNISHING OF CATENARY
POLES AT A TOTAL ADDITIONAL COST NOT TO EXCEED
\$10,077.53 (Capital Grant OH-03-0054, 80% UMTA
and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1980-12,
authorized the General Manager to execute a contract with Union Metal
Manufacturing Company; and

WHEREAS, it has been recommended that a Change Order be
approved to allow for additional costs incurred due to expedited delivery;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following change order:

Reimburse additional labor and material
costs, not to exceed \$10,077.53, for
expedited delivery of catenary poles.

Section 2. That this resolution shall become effective
immediately upon its adoption.

Adopted: December 15, 1981

Henry Alexander
President

Attest:

Allan P. Feltner
Secretary-Treasurer