

RESOLUTION NO. 1982 - 92

AUTHORIZING CHANGE ORDERS 1F-13P, 1F-14P
1F-16P FOR PROJECT 1, Bid PACKAGE F,
IMPROVEMENTS TO LIGHT RAIL STATIONS AND
APPURTENANCES - LEE/VAN AKEN, WOODHILL
AND E. 79th ST. AT A TOTAL ADDITIONAL COST
OF NOT TO EXCEED \$20,381.72 (CAPITAL GRANT
OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-16
authorized the General Manager to execute a contract with
Great Lakes Construction Co.; and

WHEREAS, it has been recommended by the Construction Manager
that three Change Orders be approved;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of
the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change Orders:

1F-13P Revise platform edge formwork at a cost of \$3,015.68

1F-14P Provide 32 additional canopy light fixtures and
lamps at a cost of \$16,225.50.

1F-16P Replace spoiled concrete sealer for a cost of
\$1,140.54.

Section 2. That this Resolution shall become effective
immediately upon its adoption.

Adopted: April 8, 1982

Harry A. Kasper
President

Attest: Robert J. Sandgraf
Secretary-Treasurer