

RESOLUTION NO. 1982 - 103

AUTHORIZING CHANGE ORDER 5P-2P FOR PROJECT  
5P, FURNISHING OF SHOP EQUIPMENT AT A TOTAL  
ADDITIONAL COST OF NOT TO EXCEED \$341,021.60  
(CAPITAL GRANT OH-03-0054 80% UMTA AND  
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-205  
authorized the General Manager to execute a contract with Whiting  
Corporation; and

WHEREAS, it has been recommended by the Construction Manager  
that a Change Order be approved to allow for increased costs;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of  
the Greater Cleveland Regional Transit Authority, Cuyahoga County,  
Ohio:

Section 1. That the General Manager be and he is hereby  
authorized to execute the following Change Order:

5P-2P Provide for cost escalation in accordance  
with contract.

Section 2. That this Resolution shall become effective  
upon concurrence by UMTA.

Adopted: April 20, 1982

Harry Alexander  
President

Attest:

Robert J. Langraf  
Secretary/Treasurer