

RESOLUTION NO. 1982 - 116

AUTHORIZING CHANGE ORDERS 1E-14P and 1E-15P FOR PROJECT 1, BID PACKAGE E, IMPROVEMENT TO LIGHT RAIL SYSTEM, SHAKER CUT GUARDWALLS AND E. 116 STREET STATION AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$2,357.50. (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-220 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that two Change Orders be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

1E-14P Relocate utility poles by CEI at a cost of \$1,507.

1E-15P Provide detailed baseline survey at a cost of \$850.50

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: May 4, 1982

Harry Alexander
President

Attest

Robert J. Landgraf
Secretary-Treasurer