

RESOLUTION NO. 1982 - 161

AUTHORIZING CHANGE ORDERS 4D-9P, 4D-20P AND 4D-23P FOR PROJECT 4, BID PACKAGE D CENTRAL BUS MAINTENANCE FACILITY, GENERAL CONSTRUCTION AT A TOTAL REDUCTION IN COST OF \$336.44 (CAPITAL GRANT OH-03-0054 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-310 authorized the General Manager to execute a contract with Saturn Construction Company, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that three Change Orders be approved to allow for cost savings and improved quality of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager he and he is hereby authorized to execute the following Change Orders:

- 4D-9P Provide various door hardware modifications at a cost of \$3,463.56.
- 4D-20P Change type of carpeting for a credit of \$750.
- 4D-23P Substitute conduit for that specified for a credit of \$3,050.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 15, 1982

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer