

RESOLUTION NO. 1982- 179

AUTHORIZING CHANGE ORDER 2D-8P FOR PROJECT 2,
BID PACKAGE D, REHABILITATION OF LIGHT RAIL STATIONS,
BLUE LINE AT A TOTAL ADDITIONAL COST OF NOT TO
EXCEED \$32,646.49
(Capital Grant OH-03-0054 - 80% UMTA and 20% Local Funding)

WHEREAS, the Board of Trustees has, by Resolution No. 1981-105, authorized the General Manager to execute a contract with F. Buddie Contracting, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that a Change Order be approved to allow for paving changes;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

2D-8P Provide additional paving and modifications
to paving at an additional cost not to exceed \$32,646.49.

Section 2. That this resolution shall become effective immediately upon its adoption.

Adopted: July 6, 1982

Attest: Robert J. Landgraf
Secretary-Treasurer

Harry Alexander
President