

RESOLUTION NO. 1982-239

AUTHORIZING CHANGE ORDER 4C-7P FOR  
PROJECT 4, BID PACKAGE C, CENTRAL BUS  
MAINTENANCE FACILITY, FRAME, ROOF AND  
WALLS AT A TOTAL REDUCTION IN COST OF  
\$420.85 (CAPITAL GRANT OH-03-0054 80%,  
UMTA AND 20% LOCAL FUNDING)

WHEREAS, The Board of Trustees has, by Resolution 1981-137  
authorized the General Manager to execute a contract with Ti-Bert Systems,  
Incorporated.

WHEREAS, it has been recommended by the Construction Manager  
that a Change Order be approved to allow for a reduction in cost;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the  
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized  
to execute the following Change Order:

4C-7P Provide short sections of support angle in lieu of  
continuous support angle for a reduction in cost of \$420.85.

Section 2. That this Resolution shall become effective immediately  
upon its adoption.

ADOPTED: August 17, 1982

Harry Alexander  
President

ATTEST:

Robert J. Landgraf  
Secretary-Treasurer