

RESOLUTION NO. 1983-100

AUTHORIZING CHANGE ORDER 5E-68P  
FOR PROJECT 5, BID PACKAGE E-  
CENTRAL RAIL MAINTENANCE FACILITY -  
GENERAL CONSTRUCTION AT A TOTAL ADDITION-  
AL COST OF NOT TO EXCEED \$289.80(CAPITAL  
GRANT OH-03-0054 80% UMTA AND 20% LOCAL  
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-210 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that one Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5E-68P Provide modified stops for paint gantry at  
a cost of \$289.80

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: April 19, 1983

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer