

RESOLUTION NO. 1983-171

AUTHORIZING CHANGE ORDER 5D-13P FOR
PROJECT 5, BID PACKAGE D-CENTRAL RAIL
MAINTENANCE FACILITY - TRACKWORK AND
CATENARY AT A TOTAL ADDITIONAL COST OF
NOT TO EXCEED \$1,530.62 (CAPITAL GRANT
OH-03-0054 80% UMTA AND 20% LOCAL
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-375 authorized the General Manager to execute a contract with Ti-Bert Systems, Inc.; and

WHEREAS, it has been recommended by the Construction Manager that one Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5D-13P Relocate Handhole No. 33 at a cost of
 \$1,530.62

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: July 5 , 1983


President

Attest:


Secretary-Treasurer