

RESOLUTION NO. 1984- 21

AUTHORIZING THE GENERAL MANAGER TO AMEND  
THE CONTRACT WITH LESKO ASSOCIATES, INC.  
AT AN ESTIMATED ADDITIONAL COST OF NOT  
TO EXCEED \$12,704.00 AND AN EXTENSION OF  
TIME TO DECEMBER 9, 1984 (CAPITAL GRANT  
OH-03-0054 80% UMTA AND 20% LOCAL  
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1980-212 authorized the General Manager to execute a contract with Lesko Associates, Inc. for Architect/Engineer services, Project 11 - Community Responsive Transit Facility; and

WHEREAS, subsequent conditions have required additional architect/engineer services; and

WHEREAS, it is necessary to amend the contract to provide for these additional services;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to amend the contract with Lesko Associates, Inc. to provide for a change in scope of services as set forth in Order No. 11-2 at an estimated cost of \$12,704.00 and an extension of time to December 12, 1984.

Section 2. That said contract as amended shall provide for an estimated expenditure of not to exceed five hundred thousand, six hundred twenty-two and 00/100 Dollars (\$500,622.00).

Section 3. That this Resolution shall become effective immediately upon its adoption.

Adopted: February 7, 1984

Harry Alexander  
President

Attest:

Robert J. Landgraf  
Secretary-Treasurer