

RESOLUTION NO. 1984-59

AUTHORIZING CHANGE ORDER 4E-1P
FOR PROJECT 4, BID PACKAGE E1-FURNISH,
DELIVER AND INSTALL STORAGE AREA
EQUIPMENT - CENTRAL BUS, CENTRAL RAIL
AND CRT FACILITY AT AN ADDITIONAL COST
OF NOT TO EXCEED \$7,805.16 AND AN
EXTENSION OF TIME TO FEBRUARY 15, 1984
(CAPITAL GRANT OH-03-0054 80% UMTA AND
20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-66 authorized the General Manager to execute a contract with Republic Steel Corporation, Industrial Products Division; and

WHEREAS, it has been recommended that one Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

4E1-1P Addition of metal guardrail for protection of new Storage Retrieval Machine at Central Bus facility; plus additional security fencing at Central Services Building Storeroom. To be done at a cost of \$7,805.16 and an extension of time to February 15, 1984.

Section 2. That said change order shall provide for an expenditure of 80% UMTA funds.

Section 3. That this Resolution shall become effective immediately upon its adoption.

Adopted: March 20, 1984


President

Attest:


Secretary-Treasurer