

RESOLUTION NO. 1984- 113

AUTHORIZING CHANGE ORDER 2D1-2P
FOR PROJECT 2, BID PACKAGE D1-
REHABILITATION OF RAPID TRANSIT STATIONS-
LANDSCAPING AT AN ADDITIONAL COST OF NOT
TO EXCEED \$1,998.80 AND AN EXTENSION OF
TIME TO JANUARY 16, 1984. (CAPITAL GRANT
OH-03-0054 80% UMTA AND 20% LOCAL
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1981-106, authorized the General Manager to execute a contract with Cavotta Landscapers, Inc., and;

WHEREAS, it has been recommended that one Change Order be approved to allow for progress of the work;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

2D1-2P Providing work in 1982 and not 1981 at a cost of \$1,998.80, and an extension of Substantial Completion to December 21, 1983 and of Final Completion to January 16, 1984.

Section 2. That said change order shall provide for an expenditure of 80% UMTA funds.

Section 3. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 5, 1984


President

Attest:


Secretary/Treasurer