

RESOLUTION NO. 1984- 115

AUTHORIZING CHANGE ORDER 5F-2P FOR PROJECT 5,
BID PACKAGE F, GENERAL CONSTRUCTION - BUILDING 1,
RAIL DISTRICT HEADQUARTERS, AT A TOTAL ADDITIONAL
COST OF NOT TO EXCEED \$637.64
(CAPITAL GRANT OH-03-0054-80% UMTA AND 20% LOCAL
FUNDING)

WHEREAS, the Board of Trustees has, by Resolution No. 1983-23,
authorized the General Manager to execute a contract with Wilson Bennett,
Inc.; and

WHEREAS, it has been recommended that this change order be approved
to allow the work to progress;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio;

Section 1. That the General Manager be and is hereby authorized
to execute the following change order:

5F-2P Stairway relocation and additional grading at
a cost of \$637.64.

Section 2. That this resolution shall become effective immediately
upon its adoption.

Adopted: June 5, 1984



President

Attest:



Secretary-Treasurer