

RESOLUTION NO. 1984- 118

AUTHORIZING CHANGE ORDER 12B-4P FOR  
PROJECT 12B, BID PACKAGE A, CENTRAL  
STORAGE YARD SIGNALS, AT A TOTAL ADDI-  
TIONAL COST OF NOT TO EXCEED \$4,769.60,  
(CAPITAL GRANT OH-03-0054 & 0062, 80%  
UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-13, authorized the General Manager to execute a contract with the General Railway Signal Company, and;

WHEREAS, it has been recommended that this Change Order be approved to allow the work to progress;


NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and is hereby authorized to execute the following Change Order:

12B-4P Timber retaining walls at a cost of \$4,769.60.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: June 5, 1984

  
President

Attest:   
Secretary/Treasurer