

RESOLUTION NO. 1984-189

AUTHORIZING CHANGE ORDERS 12B-1P AND
12B-5P FOR PROJECT 12B, BID PACKAGE A,
CENTRAL STORAGE YARD SIGNALS, AT A TOTAL
ADDITIONAL COST OF NOT TO EXCEED \$3,337.72.
(CAPITAL GRANT OH-03-0054 & 0062, 80%
UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-13, authorized the General Manager to execute a contract with the General Railway Signal Company, and;

WHEREAS, it has been recommended that this Change Order be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and is hereby authorized to execute the following Change Orders:

12B-1P Cast-in-place concrete foundation at a cost of
\$1,443.35.

12B-5P Ballast shields at a cost of \$1,894.37.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: September 4, 1984

Harry Alexander
Vice-President

Attest:

Robert J. Landgraf
Secretary-Treasurer