

RESOLUTION NO. 1985-76

AUTHORIZING CHANGE ORDER 5F-29P FOR
PROJECT 5, BID PACKAGE F, GENERAL
CONSTRUCTION - BUILDING 1, RAIL
DISTRICT HEADQUARTERS AT A TOTAL
REDUCTION IN COST OF NOT TO EXCEED
\$339.05 (CAPITAL GRANT OH-03-0054
80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1983-23 authorized the General Manager to execute a contract with Wilson Bennett, Inc.; and

WHEREAS, it has been recommended that this Change Order be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute the following Change Order:

5F-29P Remaining balance of Allowance for Environmental Graphics (interior signage) after cost for a savings of \$339.05.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: April 16, 1985

Harry Alexander
Vice President

Attest:

Robert J. Landgraf
Secretary-Treasurer