

RESOLUTION NO. 1985-158

AUTHORIZING CHANGE ORDERS 0.48-1P AND 0.48-2P FOR PROJECT 0.48, REROOFING OF FOUR SUBSTATIONS, AT A TOTAL ADDITIONAL COST OF NOT TO EXCEED \$1,146.00 AND AN EXTENSION OF TIME NOT TO EXCEED 28 CALENDAR DAYS. (GENERAL FUND)

WHEREAS, the Board of Trustees has, by Resolution 1984-222 authorized the General Manager to execute a contract with Parma Roofing, Inc.; and

WHEREAS, it has been recommended that these Change Orders be approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and he is hereby authorized to execute the following Change Orders:

0.48-1P Installation of galvanized metal reglets and flashing at a cost of \$1,146.00.

0.48-2P An extension of time not to exceed 28 calendar days.

Section 2. That this Resolution shall become effective immediately upon its adoption.

Adopted: July 2, 1985



Attest:

Rhonda C. Laird  
Acting Secretary-Treasurer