

RESOLUTION NO. 1986- 96.

AUTHORIZING CHANGE ORDER 5G1B-1P FOR
PROJECT 5, BID PACKAGE G1B - RAIL SHOP
EQUIPMENT - AT A TOTAL ADDITIONAL COST
OF NOT TO EXCEED \$1,975.00 (CAPITAL GRANT
OH-03-0062, 80% UMTA AND 20% LOCAL FUNDING)

WHEREAS, the Board of Trustees has, by Resolution 1985-188
authorized the General Manager to execute a contract with George Allen
Construction Co.: and

WHEREAS, it has been recommended that this Change Order be
approved to allow the work to progress;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of
the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby
authorized to execute the following Change order:

5G1B-1P Provide additional piping, fittings,
control valves and heads for the paint
booth sprinkler system at a cost of
\$1,975.00.

Section 2. That this Resolution shall become effective immediately
upon its adoption.

Adopted: April 8, 1986

Henry Alifan
Vice President

Attest:

Robert J. Landgraf
Secretary-Treasurer