

RESOLUTION NO. 1987 - 35

AUTHORIZING CHANGE ORDER 1.40 - 1P PROJECT 1.40
INSPECTION PIT OVERLAY, CENTRAL RAIL MAINTENANCE
FACILITY.
(\$4,654.00 - General Fund)

WHEREAS, the Board of Trustees has, by Resolution No. 1986-190,
authorized the General Manager to execute a contract with Sopata Construction
Company; and

WHEREAS, it has been determined that additional work was necessary
to achieve the desired slope and minimum slab thickness; and

WHEREAS, the recommendation for approval of this Change Order
was made and approved by the Operations Committee on August 26, 1986;

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the
Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1. That the General Manager be and is hereby authorized
to execute the following Change Order:

1.40 P - Additional chipping of 2,327 square feet of concrete at a
total cost of Four Thousand, Six Hundred Fifty-Four & 00/100
(\$4,654.00) dollars.

Section 2. That this Change Order shall be payable out of
the General Fund.

Section 3. That this Resolution shall become effective immediately
upon its adoption.

Adopted February 17, 1987


President

Attest: Robert J. Landgraf
Secretary-Treasurer