

RESOLUTION NO. 1990-144

AUTHORIZING A CHANGE ORDER WITH GOULD ASSOCIATES, INC.
IN JOINT VENTURE WITH MILLKEY & BROWN ASSOCIATES, INC.
FOR ARCHITECT/ENGINEERING SERVICES FOR PROJECT 24-A,
WEST 25TH STREET STATION REHABILITATION, FOR AN INCREASE
(NOT TO EXCEED \$89,717.00 - CAPITAL GRANT OH 90-0068)
FOR A TOTAL EXPENDITURE OF \$330,144.00.

WHEREAS, Resolution No. 1988-96 authorized the General Manager to enter into a contract with Gould Associates, Inc. in joint venture with Millkey & Brown Associates, Inc., 1404 East 9th Street, Cleveland, Ohio, for architectural and engineering services for the rehabilitation of the West 25th Street Station;

WHEREAS, the project has expanded in size and complexity from the original design, requiring additional hours to complete;

WHEREAS, the cost to provide additional design and construction services is estimated as not to exceed eighty-nine thousand seven hundred seventeen & 00/100 dollars (\$89,717.00).

NOW, THEREFORE BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager be and he is hereby authorized to execute a change order to the contract between the Greater Cleveland Regional Transit Authority and Gould Associates, Inc. in joint venture with Millkey & Brown Associates, Inc. to increase the contract price by eighty-nine thousand seven hundred seventeen & 00/100 dollars (\$89,717.00).

Section 2. That the contract as amended shall provide for a total expenditure not exceed three hundred thirty thousand one hundred forty-four & 00/100 dollars (\$330,144.00).

Section 3. That said increase and expenditures shall be payable out of Capital Grant OH 90-0068.

Section 4. That all other provisions of said contract shall remain unchanged.

Section 5. That said resolution shall become effective immediately upon its adoption.

Adopted: August 21, 1990



President

Attest: 

General Manager/Secretary-Treasurer