

RESOLUTION NO. 1991-166

RATIFICATION OF CHANGE ORDER 1.92-1 TO THE CONTRACT WITH CENTRAL PAVING & CONTRACTING COMPANY FOR THE REHABILITATION OF THE SUPERIOR PARKING LOT ON PROJECT 1.92, IN AN ADDITIONAL AMOUNT OF FOURTEEN THOUSAND FIVE HUNDRED EIGHTY-NINE & 70/100 (\$14,589.70 - RTA CAPITAL FUND) - FOR A TOTAL EXPENDITURE OF \$106,015.52.

WHEREAS, the Board of Trustees by Resolution No. 1991-121 authorized the General Manager to enter into a contract with Central Paving & Contracting Company for the rehabilitation of the Superior Parking Lot; and

WHEREAS, it is necessary to provide additional funding to support the rehabilitation of the Superior Bus Loop required of the Central Paving & Contracting Company, for said contract.

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That the General Manager of the Authority be and he is hereby authorized to ratify a change order to the contract between the Greater Cleveland Regional Transit Authority and Central Paving & Contracting Company located at 7701 Commerce Park, Independence, Ohio 44131-2305 to increase the contract price by fourteen thousand five hundred eighty nine & 70/100 dollars (\$14,589.70) for the provision of the rehabilitation of the Superior Bus Loop.

Section 2. That said contract as amended shall provide for a total expenditure not to exceed one hundred six thousand fifteen & 52/100 dollars (\$106,015.52).


Section 3. That said increase and expenditures shall be payable out of the RTA Capital Fund.


Section 4. That the period of performance of the contract shall be extended by five (5) days.

Section 5. That all other provisions of said contract shall remain unchanged.

Section 6. That this resolution shall become effective immediately upon its adoption.

Adopted: August 20, 1991

  
President (Vice)

Attest:   
General Manager/Secretary-Treasurer  
(Acting)