AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 88047 WITH SEUFFERT CONSTRUCTION CO., INC. FOR PROJECT 17A, REHABILITATION OF BROOKLYN GARAGE FOR MODIFICATIONS REQUIRED FOR THE INSTALLATION OF A CNG FUELING SYSTEM. (\$470,456.00 - \$376,364.80 IN FEDERAL FUNDS WHICH REPRESENTS APPROXIMATELY 80% OF THE TOTAL COST).

WHEREAS, the Board of Trustees has, by Resolution No. 1989-17 authorized the General Manager to execute a contract with Seuffert Construction Co., Inc., located at 24831 Lorain Road, North Olmsted, Ohio 44070; and

WHEREAS, the Authority has purchased twenty (20) CNG transit buses to be fueled at the Brooklyn Garage; and

WHEREAS, modification of the Brooklyn Garage is required to permit fueling of compressed natural gas (CNG) buses; and

WHEREAS, to accomplish the changes required it is necessary to adjust the amount authorized in Resolution 1991-37 from nine million two hundred twenty-five thousand eight hundred sixty-nine & 00/100 dollars (\$9,225,869.00) to nine million one hundred fifty-six thousand two hundred twenty-nine & 00/100 dollars (\$9,156,229.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. The the general Manager be and he is hereby authorized to execute a Change Order in an amount not to exceed four hundred seventy thousand four hundred fifty-six & 00/100 dollars (\$470,456.00) for Contract 88047 with Seuffert Construction Co., Inc. for Project 17A, Rehabilitation of Brooklyn Garage Facility, for modifications to permit fueling of CNG buses.

Section 2. That the amount authorized for said contract is amended to nine million one hundred fifty-six thousand two hundred twenty-nine & 00/100 dollars (\$9,156,229.00).

Section 3. That said contract shall be payable from Capital Grant OH-90-0001.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted:	September 24	, 1991

reasurer

President

Attest