

RESOLUTION NO. 1994-146

AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH CLEVELAND CONSTRUCTION, INC. FOR PROJECT 22 - THE CONSTRUCTION OF THE NEW DISTRICT BUS GARAGE AT A NOT TO EXCEED PRICE OF \$368,488.00 - CAPITAL GRANT OH-03-0115 (100% LOCAL MATCH) - ENGINEERING & CONSTRUCTION DIVISION.

WHEREAS, the Board of Trustees of the Greater Cleveland Regional Transit Authority by Resolution No. 1993-72 authorized a contract with Cleveland Construction, Inc. in the amount of nineteen million one hundred eighty-four thousand & 00/100 dollars (\$19,184,000.00) for the construction of the new district bus garage;

WHEREAS, the Board of Trustees of the Greater Cleveland Regional Transit Authority by Resolutions 1994-7 and 1994-30 authorized total increases in the amount of two hundred twenty-two thousand five hundred thirty-one & 00/100 dollars (\$222,531.00) for various contract modifications;

WHEREAS, additional modifications to the CNG system have been determined necessary for the efficient operation of the garage at a cost not to exceed three hundred sixty-eight thousand four hundred eighty-eight & 00/100 dollars (\$368,488.00).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:


Section 1 That this contract be increased and expenditures be payable out of Capital Grant OH-03-0115 in an additional not to exceed amount of three hundred sixty-eight thousand four hundred eighty-eight & 00/100 dollars (\$368,488.00).

Section 2. That said contract as amended shall provide for a total expenditure not to exceed nineteen million seven hundred seventy-five thousand nineteen & 00/100 dollars (\$19,775,019.00).

Section 3 That all other provisions of said contract shall remain unchanged.

Section 4. That this resolution shall become effective immediately upon its adoption.

Adopted: _____ October 4 _____, 1994



President

Attest: 
General Manager/Secretary-Treasurer