

RESOLUTION NO. 1995 - 112

RATIFYING PREVIOUS CHANGE ORDERS AND AUTHORIZING A CHANGE ORDER TO CONTRACT NO. 93101 WITH SCHIRMER CONSTRUCTION COMPANY TO PROVIDE GENERAL TRADE SERVICES TO THE WEST PARK RAPID STATION RENOVATION BY EXPANDING THE SCOPE OF WORK TO INCLUDE INSTALLATION OF AN 8" WATERLINE, \$11,503.58, CAPITAL GRANT OH-03-0104 (\$8,627.69 IN FEDERAL FUNDS WHICH REPRESENTS 75% OF THE TOTAL) ENGINEERING AND CONSTRUCTION DIVISION.

WHEREAS, the Board of Trustees by Resolution No. 1994-147 authorized Contract No. 93101 to provide General Trade Services to the West Park Station Renovation in the amount of three million three hundred fifty-nine thousand and 00/100 dollars (\$3,359,000.00); and

WHEREAS, the Board of Trustees by Resolution No. 1995-77 ratified two hundred two thousand three hundred fifty-two and 90/100 dollars (\$202,352.90) in executive changes, approved an additional change in the amount of twenty-four thousand four hundred ninety-three and 00/100 dollars (\$24,493.00) thereby amending the total contract amount to be three million five hundred eighty-five thousand eight hundred forty-five and 90/100 dollars (\$3,585,845.90) and re-authorized the General Manager's signatory authority for Contract No. 93101; and

WHEREAS, the General Manager has since authorized two hundred forty-one thousand two hundred fifty-four and 00/100 dollars (\$241,254.00) in additional change order increases; and

WHEREAS, additional work is required to install an eight inch waterline for an additional eleven thousand five hundred three and 58/100 dollars (\$11,503.58).

NOW, THEREFORE, BE IT RESOLVED by the Board of Trustees of the Greater Cleveland Regional Transit Authority, Cuyahoga County, Ohio:

Section 1. That changes approved by the General Manager pursuant to his delegatory authority to Contract No. 93101 with Schirmer Construction Company authorizing a total price increase of two hundred forty-one thousand two hundred fifty-four and 00/100 dollars (\$241,254.00) be and the same are hereby ratified.


Section 2. That the General Manager be and he is hereby authorized to execute an additional change order in the amount of eleven thousand five hundred three and 58/100 dollars (\$11,503.58).

Section 3. That the amount authorized for said contract is hereby amended to three million eight hundred thirty-eight thousand six hundred three and 48/100 dollars (\$3,838,603.48).

Section 4. That the General Manager's change order authority for this contract be and the same is hereby re-authorized.


Section 5. This resolution shall become effective immediately upon its passage.

Adopted: July 18, 1995



President

Attest:


General Manager/Secretary-Treasurer